FORM i, 5 Z \gr E« = STATE OF HAWAII
L3N £, Department of Accounting and General Services
Division of Public Works

15 JL 16 P4:39 MONTHLY ESTIMATE

FOR THE MONTH OF  JUNE 2015

HAUAL OIS ‘T RICT GFHICE

a 122400 | Date: July 16, 2015
CONTRACTOR: Kaual Builders, Ltd, "
ADDRESS: 3988.Halau Street Contract No. 63289 [ =)}
City, State ZIP: Lihue, Hl 86766 DAGS Job No. 64-10-0897
PROJECT TITLE: Former Lihue Courthouse Renovations
CONTRACT FOR INSPECTION BRANCH USE

[»] SUBMITTAL REGISTER { wed-COMMENCEMENT REQUIREMENTS

Basic Contract Amount $ 7,472,218.00  |DuUEMONTHLY:

{ 1 PROJECT SCHEDULE - [NITFAL & ONGOING

[ "‘] DAILY REPORTS [ 1 PAYROLL AFFIDAVITS

sy

MONTHLY ESTIMATE CHECKLIST

CHANGE ORDERS _ [#] CONTRACT NUMBER 1T PROJECT NAME & LOGATION
Total $ - [#] ALL SIGNATURES

Adjusted Contract Amount 3 7,472,919.00

WORK ACCOMPLISHED Basic Confract Change Order Total
Completed to Date 8.21% $ 463,741.00 #DIVOI $ - $ 463,741.00
Retained REDUCED [ ] $ 23,184.00 $ - $ 23,184.00
Amount Subject to Payment $ 440,557.00 $ - $ 440,557.00
Payments to Date $” | 356,b54.00 $ - $ 356,054.00
Payments Now Due $ 84,503.00 $ - $ 84,503.00
Payment No. FINAL|[ ] 4

Remarks: X .

1. Computed and Checked by:

2. Feertify that the above bilf is correct, just, that payment has not been received, and all
payroll affidavits have been submitled, are current, or proper deductive exciusions have

been made to this request; and &t least 80% of our workiores resides in Hawaii.
&Mﬂ {z\_‘ —— ~{ } i E Iy

3. Recommended: Projoct Inspaclor of Engin 2256 Date:
KAUAI BUILDERS, LTD.

< M M 7 /? 7 /{’9 Name of Gontractor

ﬁ “?’/ 1+ s #« | 7//f”

5. Appr Branch Chief or Disirlet Engineer Date: By signatura / Tille: Feliza?o G. De Jesus Treasurer, Estimatar Date

The P%ix:nistratm cartifies that change orders have beon issued and the wonc performed
i i
FJ U2 3 ?@f;’

¥ state Public Works Administrator - Date:




DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION

STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: JUNE 2015
122400
CONTRACTOR: Kauai Builders, Ltd. Contract No.: 63289
PROJECT TITLE: Former Lihue Courthouse Renovations DAGS Job No.: 64-10-0697
- Bldg 4465 and Bus Shelters A& B
0
% BASIC CONTRACT
9 LICENSE CONTRACT| COMPL. TO AMOUNT]
O |PRIME CONTRACTOR TRADE NO. AMOUNT DATE|% CMPL|RETN % RETAINED
Vit Tile B
Kauai Builders, Lid. General Contractor ABC-0492 _$1726:04% $193,610 5% $9,680|A
SUB-
BASIC SUB- CONTRACT]
LICENSE CONTRACT] COMPL. TO AMOUNT
SUBCONTRACTOR TRADE NO. AMOUNT DATE|% CMPL]RETN % RETAINED
Koga Engingering Site Work ABC-6826 $928,000 30 0.00% 5% $0
Alii Landscaping Landscaping C-16352 $26,196 $517,1868] 65.64% 5% $859
Mr. T's Pest Control Termite PCC-1005 $5,048 30 0.00% 5% 0
Aloha Termite Kauai Fumigation PCO-1118 $21,092 $21,082] 100.00% 5% §1.054
Grace Pacific LLC AC Pavement AC-8887 $28,250 30 G.00% 5% $0
Taufatofua Masonry Masonry C-20827 $47,084 $0 0.00% 5% $0
Harris Rebar South Pacific, Inc. Reinforcing Steel C-16621 $26,441 50 0.00% 5% $0
Hawaiian fronworks Structural Steel C-26738 $279,600 50 0.00% 5% $0
Kelikai, Inc, Underpinning (-20872 $148,502 50 0.00% 5% $0
Lewis & Mann Drywall BL-25763 $613,000 50 0.00% 5% $0
Beachside Roofing Asbostos, Roofing BC-22075 $283,836 $175,629] 61.88% 5% $8,781
Duct-Tar SheeiMetal Sheet Metal C-24150 $108,240 50 0.00% 5% $0
Acutron Firestop C-29575 $7,893 $0 0.00% 5% 50
HamCo Glazing C-30983 547,000 $0 0.00% 5% 50
Tile Craft Ceramic Tile C-17712 $242 835 30 0.00% 5% 30
Wayne's Carpet Maui Flooring C-21045 $180,000 $0 0.00% 5% $0
M & H Painting Painting C-23288 $174,800 $0 0.00% 5% $0
The Systemcenter Equipment-nstitutional  |C-18046 $168,525 30 0.00% 5% $0
Kone Elavators C-11338 $95.810 S0 0.00% 5% $0
Dorvin D. Leis Piumbing, HVAC C-4747 $1,396,420 $23,604 1.69% 5% $1,180
R. Electric Electrical ABC-19142 $937,741 $32,610 3.48% 5% $1,630
Total Retained from Subs $5,763,203 $270,131 $13,504|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUES (A) | $23,184|
I certify that the above retentions are correct for this request.
CheckediVerified by
KAUAI BUILDERS, LTD.
Name of Contractor-
W

iale

By Signature g'

NOTE:

Columnar {olals shail be equal in doilar value to that on the

Monthly Estimate Sheet

Date

Initial - Project inspector ar Enginesr




STATE OF HAWAII

DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS

PAYMENT NO.: 4

BILLING MONTH: lune-15

DAGS JOB NO.: 6 4-10-0697

Monthly Payment Slip

PROJECT TITLE: FORMER LIHUE COURTHOUSE - RENOVATIONS

CONTRACT NO.: 63289

CONTRACTOR: KAUAI BUILDERS, LTD

VENDOR CODE; 7069800

Original Contract Payment Suffix: 1
Suffix Fund Symbol Amount Earned Retainage Amount Due
01 B12-441M $88,950.00 $4,447.00 $84,503.00
Totals: $88,950.00 $4,447.00 $84,503.00
Change Order Payment Suffixs 2,3
Suffix Fund Symbol Amount Earned Retainage Amount Due
o __ i , — - - - —
Totals: ' |

Grand Totak:

T 1
$88,950.00 | | $4,447.00 | $84,503.00
XW o7 b3/4s
Verified By DATE

‘ - - - "
! i

{This Section for Administrative Services Office Use Only)

Vendor Code 7069800 !
Cost Code 3A1 ‘
Voucher No. 131N 45 - i
Verified By ____’57/ . J U,L 29 3@5_ !I

|




